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To share an approach that uses the uncertainties 
related to cost estimating as a source of funding 
for an acquisition program’s risk mitigation 
efforts. 

PURPOSE



Overview of MARCORSYSCOM

Mission

Locations

Scope of Programs

Relationship to Others in the USMC Acquisition Team

BACKGROUND



Mission

To serve as the Commandant’s principal agent for equipping
the Operating Forces to accomplish their warfighting mission

BACKGROUND



Command Locations
Principal Activities - Workforce

BACKGROUND

Command Workforce: 1524  - 695 Military / 829 Civilian

PM LW-155
Dover NJ

Military - 5
Civilian -12

PM Training Systems
Orlando FL
Military - 8
Civilian - 11

MARCORSYSCOM, 
Albany GA

Military – 83
Civilian - 138Marine Corps Tactical 

Systems Support Activity 
(MCTSSA)

Military - 208
Civilian - 168

PM LAV
Warren MI
Military -5
Civilian - 0

MARCORSYSCOM, 
Quantico VA
Military - 353
Civilian - 467



Scope of Programs at MARCORSYSCOM

BACKGROUND

ACAT (including the IT variants)   
I 

(all 
variants) 

II III IV-T IV-M AAP 

Joint 15 3 39 5 4 0 

Single 
Service 0 3 24 52 67 87 

Total 15 6 63 57 71 87 
 

 



THE MARINE CORPS ACQUISITION TEAM

BACKGROUND
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•POM DEVELOPMENT
•AOA IPT
•ORD DEVELOPMENT IPTs
•PROGRAM REVIEWS
•TIWGs
•MILESTONE REVIEWS

•POM DEVELOPMENT
•AOA IPT
•ORD DEVELOPMENT IPTs
•PROGRAM REVIEWS
•TIWGs
•MILESTONE REVIEWS

SYSTEMS
ACQUISITION

LIFE CYCLE
MANAGEMENT

FIELDING
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BACKGROUND

MDA Concerns

Programs tended to be underfunded

Past Continuous Improvement Efforts

Shifted from “point estimates” to “range estimates” 

Were proposing a shift from the original Point Estimate 

to a risk-adjusted estimate set at the 0.5 Cumulative

Probability level



Generic Cumulative Probability Curve
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BACKGROUND

POM-04 provided a timely opportunity to 
implement the decision to ensure that programs 
are funded at the 0.8 CumProb level.



Decide which initiatives should have the process applied.

Apply the process in priority order.

Assess the results.

Apply lessons learned and prepare for the next POM cycle.

Methodology Overview



Methodology (Application)

Categorization of  POM 04 Initiatives and the timeline applied: 

Phase I

Phase II

Phase III

Deferred

Developmental, medium dollar value; interview required 

Special interest; apply default values, no interview 
required.

Modifications, Product Improvement Programs (PIPs), low 
tech & COTS/NDI items, buyouts, those of a Level of Effort 
(LOE) or sustainment nature, roll-ups and limited scope 
initiatives; deferred. 

Developmental, high dollar value; interview required.
(3 were supported by standard LCCEs, so no interview was done.)

8 Nov – 11 DEC

36

24

6

12 Dec – 11 Jan

11 – 18 Jan

128 Total

OoB Program S t a t u s IPEG P R L Cost-Benefit F Y D P  C o s t s FY-02 FY-03 FY-04 F Y - 0 5

62



Conducted an interview with each PMO

Methodology (Process)

Assessed each PIB input value in terms of its Likely Low and 
Likely High (treating each as a 10-90 truncated triangular density function)

Aggregated through a Monte Carlo 10K iteration simulation for 
each appropriation 

Prepared cumulative probability distribution function graphs 
and other briefing backup materials for the record  

Prepared the slide for insertion into their brief 

Provided instruction in how to implement the risk adjustment 

Establish default risk factor values based on the nature of the 
cost element and program maturity



RISK STANDARDS

Confidence versus Risk Factor as related to program maturity
(default uncertainty range; applied with 1.5x left skew if COTS/GOTS/etc. or 1.5x right skew if 

full-up developmental, and applied with 2.0x right skew if highly S/W-dependent, etc.)
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POINT ESTIMATE TO RANGE 
ESTIMATE CONVERSION

9,130$       7,948$     -13% 9,130$     21% 11,084$   
PRIME CONTRACTOR EXPENSES

   Concept & Tech Dev -$               -$             -30.0% -$             60.0% -$             
   System Dev & Demo 4,000$           3,600$         -10.0% 4,000$         20.0% 4,800$         
   Post Milestone C 1,000$           950$            -5.0% 1,000$         5.0% 1,050$         

GOVERNMENT EXPENSES

   In-House Program Mgt 2,250$           1,800$         -20.0% 2,250$         40.0% 3,150$         
   Contractor Advise & Assist Serv -$               -$             -15.0% -$             30.0% -$             
   Travel / TAD 80$                68$              -15.0% 80$              30.0% 104$            
   Operational T&E Costs 1,800$           1,530$         -15.0% 1,800$         10.0% 1,980$         
   Post Milestone III/C -$               -$             -5.0% -$             5.0% -$             

A. Research, Development, Test & 
Evaluation (RDT&E)

Point
Estimate 

Point Estimate $ % $ % $
Likely Low Likely High



POINT ESTIMATE TO RANGE 
ESTIMATE CONVERSION

Point
Estimate 

Point Estimate $ % $ % $
Likely Low Likely High

B. Procurement, Marine Corps (PMC) 257,135$   246,730$   -4% 257,135$   10% 284,004$   
   End Item Subtotal ($000) 224,928$       219,305$       -2.5% 224,928$       10.0% 247,421$       
   First-Article Test -$              -$              -20.0% -$              5.0% -$              
   Test Article (s) -$              -$              -20.0% -$              40.0% -$              
   Contractor Consulting Services 4,127$           3,508$           -15.0% 4,127$           30.0% 5,365$           
   Modification Kits -$              -$              -20.0% -$              40.0% -$              
   Installation of MOD Kits -$              -$              -20.0% -$              40.0% -$              
   Gen Purpose Tools, Sets, & Kits -$              -$              -5.0% -$              5.0% -$              
   General Purpose Test Equip -$              -$              -5.0% -$              5.0% -$              
   Special Purpose Test Equip -$              -$              -10.0% -$              20.0% -$              
   Gen Purpose Training Devices -$              -$              -10.0% -$              15.0% -$              
   Spec Purpose Training  Devices -$              -$              -15.0% -$              30.0% -$              
   Support Vehicles/Equip -$              -$              -10.0% -$              10.0% -$              
   Integrated Logistics Support 1,030$           824$              -20.0% 1,030$           40.0% 1,442$           
   First Destination Transportation 1,212$           1,151$           -5.0% 1,212$           10.0% 1,333$           
   Factory Training -$              -$              -10.0% -$              15.0% -$              
   Travel 412$              330$              -20.0% 412$              15.0% 474$              
   Initial Spares -$              -$              -10.0% -$              20.0% -$              
   Other (Specify) 25,426$         21,612$         -15.0% 25,426$         10.0% 27,969$         

C. Procurement, Ammunition (PANMC) -$            -$            #DIV/0! -$            #DIV/0! -$            
   Ammo -$              -$              -10.0% -$              20.0% -$              



POINT ESTIMATE TO RANGE 
ESTIMATE CONVERSION

Point
Estimate 

Point Estimate $ % $ % $
Likely Low Likely High

8,837$      7,543$      -15% 8,837$    29% 11,425$  
   Second Destination Trans (SDT) -$             -$             -20.0% -$           40.0% -$           
   Travel 630$            567$            -10.0% 630$          20.0% 756$           
Acquisition Support

   Management & Professional 
Service Support (CAAS) -$             -$             -15.0% -$           30.0% -$           
   Contractor Engineer & Technical 
Services (CAAS) 5,042$         4,286$         -15.0% 5,042$        30.0% 6,555$        
   PM Support (Non-CAAS) 3,165$         2,690$         -15.0% 3,165$        30.0% 4,115$        

Contractor Log Support (CLS)
   Albany -$             -$             -15.0% -$           30.0% -$           
   Non-Albany -$             -$             -20.0% -$           40.0% -$           

   O&M New Equipment -$             -$             -30.0% -$           60.0% -$           
   Depot Maintenance -$             -$             -20.0% -$           40.0% -$           
Post-Deploy Software Spt (PDSS)

   MCTSSA -$             -$             -30.0% -$           60.0% -$           
   Non-MCTSSA -$             -$             -30.0% -$           60.0% -$           

Training Support
   Formal Schools Support 
(AG/SAG 3B4D) -$             -$             -15.0% -$           30.0% -$           
   Lifecycle Support
(AG/SAG 3B4D) -$             -$             -15.0% -$           30.0% -$           

   Other (Specify) -$             -$             -30.0% -$           60.0% -$           

-$          -$          #DIV/0! -$        #DIV/0! -$         
Acquisition Support

   Management & Professional 
Service Support (CAAS) -$             -$             -15.0% -$           30.0% -$           
   Contractor Engineer & Technical 
Services (CAAS) -$             -$             -15.0% -$           30.0% -$           
   PM Support (Non-CAAS) -$             -$             -15.0% -$           30.0% -$           

   O&M New Equipment (Reserves) -$             -$             -8.0% -$           30.0% -$           
   Depot Maintenance -$             -$             -20.0% -$           40.0% -$           
Post-Deploy Software Spt (PDSS)

   MCTSSA -$             -$             -30.0% -$           60.0% -$           
   Non-MCTSSA -$             -$             -30.0% -$           60.0% -$           

   Manpower (MPMC) -$          -$          -10.0% -$        10.0% -$         
   Reserve Manpower (RPMC) -$          -$          -10.0% -$        10.0% -$         
   Military Construction (MCON) -$          -$          -20.0% -$        40.0% -$         
   Military Const Reserves (MCNR) -$          -$          -20.0% -$        40.0% -$         

D. Operations & Maintenance Marine 

E. Operations & Maintenance, 



Methodology (Process - Monte Carlo simulation)



Methodology (Process - CumProb chart)

Cumulative Probability Plot of the POM-04 RDT&EN Costs for the 
AAV-R7
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Sample Products

Methodology (Process - Briefing charts)



AAV-R7

CumProb FYDP Total (TY$K)
Total Initiative

0.30 Initiative Estimate $92,473 Adj % -> -9% 7% 21% 28%
Low Middle Risk-Adjusted High

CumProb -> 0.10 0.50 0.80 0.90

0.80 Risk-Adjusted PIB $111,843 Total -> $84,422 $99,000 $111,843 $118,469
Spread of Risk Funds $19,370 difference -> ($8,051) $6,527 $19,370 $25,996

80% Cumulative Probability
Funding Level



CumProb FYDP Total (TY$K)

RDT&EN
0.32 Initiative Estimate $2,000 Adj % -> -7% 5% 17% 22%

Low Middle Risk-Adjusted High

CumProb -> 0.10 0.50 0.80 0.90

0.80 Risk-Adjusted PIB $2,335 Total -> $1,852 $2,104 $2,335 $2,445
Spread of Risk Funds $335 difference -> ($148) $104 $335 $445

PMC
0.30 Initiative Estimate $88,473 Adj % -> -9% 7% 21% 28%

Low Middle Risk-Adjusted High

CumProb -> 0.10 0.50 0.80 0.90

0.80 Risk-Adjusted PIB $107,072 Total -> $80,869 $94,788 $107,072 $113,426
Spread of Risk Funds $18,599 difference -> ($7,604) $6,315 $18,599 $24,953

O&MMC
0.37 Initiative Estimate $2,000 Adj % -> -15% 5% 22% 30%

Low Middle Risk-Adjusted High

CumProb -> 0.10 0.50 0.80 0.90

0.80 Risk-Adjusted PIB $2,436 Total -> $1,701 $2,108 $2,436 $2,598
Spread of Risk Funds $436 difference -> ($299) $108 $436 $598

Total Initiative
0.30 Initiative Estimate $92,473 Adj % -> -9% 7% 21% 28%

Low Middle Risk-Adjusted High

CumProb -> 0.10 0.50 0.80 0.90

0.80 Risk-Adjusted PIB $111,843 Total -> $84,422 $99,000 $111,843 $118,469
Spread of Risk Funds $19,370 difference -> ($8,051) $6,527 $19,370 $25,996

AAV-R7

80% Cumulative Probability
Funding Level by Appropriation



Instructions to the PM:

“The Risk Adjustment should be applied among the 
cost elements within each appropriation and across 
the FYDP period in a manner that most 
appropriately mitigates and manages the risks.”

Methodology (Process - Implementation)



Results Summary 

(TY$K)
Point 

Estimate
(Most Likely)

CumProb
of PtEst

(Most Likely)

Additional
% to get to

0.8 CumProb

Additional
$ to get to

0.8 CumProb

Risk-Adjusted
(0.8 CumProb)

Estimate
Min 8,953$          0.12 2.0% 1,391$          10,557$        

Average 132,671$  0.33 12.6% 13,234$    145,905$  
Max 643,555$      0.61 28.0% 83,877$        655,841$      
Total 8,225,598$     820,517$        9,046,115$     

For 62 POM-04 Initiatives



Continue development of policy and procedures 
for application of 0.8 CumProb to LCCEs 
(including setting of the APBA Section C 
Objective value)

INTENTIONS 

Improve and enhance the procedure for the 
POM-06 cycle.

Asses best practices from amongst the cost 
analysis and POM/FM communities.



The interview by a cost analyst provided a critical 
review of the entire Initiative in a supportive 
environment.

This process was embryonic, but refinement 
continues.

The funds added to an Initiatives plan based on cost 
uncertainty was not a clever way to create a 
management reserve. 

Summary of Key Points
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